PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES - INTERNAL USE

Name of Procuring Entity: KALIRO DISTRICT LOCAL GOVERNMENT

Financial Year: 2020-2021

S/N).			n : n		Pre-qualification								Invitation for Bids and Evaluation					a	
				Basic Data		Document		Invitation Date		Evaluation		Bidding Documents				Bid Evaluation and Contract			Contract Finalization	
1	Subject of Procuremen	Plan vs. Actual	Estimate d Cost (UGX 000)		Procurement Method	Preparati on by PDU and CC	Approval by CC	Invitation Date	Closing- Opening	Submissi on Evaluati on	Approval by CC	Prep & Submissio n by PDU	Approval by CC	Bid Invitation Date	Bid Closing Opening	Submissio n Bid Evaluatio	Approval by CC	Approval by SG	Contract Signature Date	Completion Date
	Drilling of Boreholes	Plan	375,360	SCG	Open domestic	0						1-Jul-20	1-Jul-20	7-Jul-20	23-Jul-20	28-Jul-20	30-Jul-20	28-Aug-20	19-Aug-19	28-Feb-20
		Actual																		
2																				
	Construction of pipe		266,598	SCG	Open domestic	2						1-Jul-20	1-Jul-20	7-Jul-20	23-Jul-20	28-Jul-20	30-Jul-20	N/A	N/A	N/A
	water system phase-	1 Actual																		
3																				
	Construction of a-4 stance pit latrine at	Plan	19,900	SDG	Open domestic	2						1-Jul-20	1-Jul-20	7-Jul-20	23-Jul-20	28-Jul-20	30-Jul-20	N/A	N/A	N/A
4	District HQTRS	Actual																		
	Procurement of tyre	Plan	4 500	SDG	Open Domesti	ic bidding						1-Jul-20	1-Jul-20	7-Jul-20	23-Jul-20	28-Inl-20	30-Jul-20	N/A	N/A	N/A
5		Actual	4,500	DDG	Open Boniesti	c oldding						1 341 20	1 341 20	7 341 20	23 341 20	20 341 20	30 141 20	14/11	14/21	14/21
-																				
	Rehabilitation of water	r Plan	186,735	SDG	Open Domesti	c bidding						1-Jul-20	1-Jul-20	7-Jul-20	23-Jul-20	28-Jul-20	30-Jul-20	N/A	N/A	N/A
6	noints	Actual																		
	Renovation of water	Plan	11,363	SDG	Selective bidd	inσ						1-Jul-20	1-Jul-20	7-Jul-20	23-Jul-20	28-Jul-20	30-Jul-20	N/A	N/A	N/A
7	office	Actual	11,505	DDG	Beleetive blad	<u>.</u>						1 541 20	1 541 20	7 541 20	23 141 20	20 141 20	30 141 20	11/11	17/11	1,111
	F	Plan	1 400	UC/LR	Open bidding							1-Jul-20	1-Jul-20	7-Jul-20	23-Jul-20	28-Inl-20	30-Jul-20	N/A	N/A	N/A
8	Furniture	Actual	1,400	COLIN	open oldding							1 341-20	1 341-20	7 341 20	25 341-20	20 341-20	20 341 20	14/11		11/11
	Prepared by	1	Name:	Hamoome	Nimrod							•			•	•				
	1		Signature																	
				Senior Pro	Senior Procurement Officer															
			Date:	Surrey - Odde Critical Street																
	Approved by		Name:	MULONDO	MULONDO ROBERT															
	1 ,		Signature																	
			Designati	Chief Adn	ninistrative Offi	icer														
			Date:																	